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1.0 INTRODUCTION 

Sar-e-Pul province did not have adequate playgrounds for their youth to practice and play sports. Most youth 
travel to Sheberghan or even Mazar-e-Sharif to play. The Mini-Football Field Complex was designed at the 
request of the Sar-e-Pul Municipality, located in District #2 of the capital of Sar-e-Pul province. USAID 
provided the plans for the Mini-Football Field Complex, consisting of one (1) mini-football field, two (2) 
volleyball playgrounds and one (1) basketball playground. 

Construction of the Mini-Football Field Complex was partially funded by USAID, including the mini-football 
field, boundary walls enclosing the sport areas, pitch, artificial turf, and pergola/seating for spectators. The 
Sar-e-Pul Municipality is responsible for funding and constructing the remainder of the design, including the 
two (2) volleyball playgrounds and one (1) basketball court inside the sports complex. Development 
Alternatives, Inc. (DAI) is the implementing partner responsible for construction oversight of the USAID-funded 
portions of the sports complex.  

2.0 SITE VISIT 

Two civil engineers from Tetra Tech’s (Tt) Afghanistan Engineering Support Program reviewed the project 
documentation for the Mini-Football Field Complex and traveled to Sar-e-Pul province on October 30, 2013 to 
evaluate the visible completed works. The provided project documentation included plans       (Appendix A) 
and a project proposal (Appendix B). The Tt engineers were accompanied by the DAI site civil engineer during 
the site evaluation. The findings of this site observation are documented in this report, including photos 
provided in the figures section on pages 5 to 18.  

3.0 SITE VISIT DETAILS: USAID RESPONSIBILITY 

Regarding the USAID funded portion of works, the following was observed: 

1. The boundary wall surrounding the sports complex is complete. (See Figures 1 and 2.) The boundary 
wall consists of a masonry base supporting a steel fence and includes a main gate on the eastern 
side of the complex.  Both the boundary wall/fence and main gate appear to have been constructed in 
accordance with the project plans. 

2. The pergola and spectator seating located on the northern side of the mini-football pitch is complete. 
(See Figures 3, 4, and 5.)  The pergola roof was constructed using steel tubes and PVC corrugated 
sheets in accordance with the plans. Also, the stone masonry and marble work for the spectator 
benches appears to be completed as indicated on the plans. 

3. The mini-football pitch is incomplete. (See Figures 6 and 7.) The plain cement concrete (PCC) pad is 
complete; however, the artificial turf carpet had not been installed on the surface. Artificial material 
was stockpiled on site. (See Figures 8 and 9.) Per the DAI civil engineer, the artificial turf did not meet 
the specification standards and therefore the subcontractor was not permitted to install.  

a. Remaining work: The contractor is required to provide and install artificial turf to meet project 
specifications.  

4. The east and west goals for the mini-football pitch are incomplete. (See Figures 10 and 11.) The 
frame is made from Galvanized Iron (GI) pipes; however the goal nets have not been installed. The 
goals and netting will be placed once the artificial turf has been installed. 

a. Remaining work: The contractor is required to place the goals and install the netting on the 
goals after installation of artificial turf.  

5. The enclosure of the mini-football pitch is complete, constructed using GI chain-link fencing. (See 
Figure 12.) The height of the surrounding fence appears to be consistent with the plan details. 

6. The entry gate for the mini-football field is complete. (See Figure 13.) The entry gate is constructed 
from GI pipes and steel mesh and was completed in accordance with the plans. The entry gate is 
located per the plan at the south side of the surrounding fence. 

7. The mosaic and curb stone work for the sidewalk around the mini-football field is complete. (See 
Figures 14 and 15.)  
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8. The outdoor benches are complete. (See Figure 16.) Six (6) 2-meter long metal outdoor benches 
have been placed on the south side of the field as indicated on the plans. 

9. The eastern area adjacent to the mini-football field is incomplete. (See Figure 12.) Gravel has been 
laid according to the plans; however, plans also require landscaping, which has not been completed. 

a. Remaining Work: The contractor is required to landscape the area adjacent to the east of 
the mini-football field.  

Based on the above summary, Tt has determined USAID’s portion of the construction work for the Sar-e-Pul 
Mini-Football Field Complex is well underway, but incomplete. The contactor’s remaining work consists of 
obtaining and installing artificial turf on the mini-football pitch, placing the goals and installing netting on them, 
and landscaping the area to the east of the mini-football field.  

4.0 SITE VISIT DETAILS: MUNICIPALITY RESPONSIBILITY 

1. Construction of the two (2) volleyball playgrounds and one (1) basketball playground is incomplete. 
(See Figures 17 and 18.) Construction has not yet begun on any of this work as included in the plans.  

a. Remaining Work: The Sar-e-Pul Municipality is to construct the volleyball and basketball 
playgrounds.  

2. Installation of the outdoor lighting system is incomplete. Construction has not yet begun on any of this 
work as included in the plans. 

a. Remaining Work: The Sar-e-Pul Municipality, according to the DAI civil engineer, is to 
construct the outdoor lighting system. 

Based on the above summary, Tt has determined the Sar-e-Pul Municipality’s portion of the construction work 
for the Sar-e-Pul Mini-Football Field Complex is incomplete. The remaining work consists of constructing the 
volleyball playgrounds, the basketball playground and installing the outdoor lighting system.  
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FIGURES 

 

Figure 1. View of the main gate for the sports complex 

 

Figure 2. View of the western boundary wall with fence 
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FIGURES (CONTINUED) 

 

Figure 3. View from the east of the pergola located north of the mini football field 

 

Figure 4. View from the west of the pergola located north of the mini-football field 
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FIGURES (CONTINUED) 

 

Figure 5. View of the spectator benches constructed inside of the pergola 

 

Figure 6. View of the mini-football pitch 
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FIGURES (CONTINUED) 

 

Figure 7. View of the construction joint in PCC surface of the mini-football pitch 

 

Figure 8. View of the artificial turf stocked on the mini-football pitch 



Sar-e-Pul Province  Mini-Football Field Complex 

 8 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 9. View of the artificial turf stocked on the mini-football pitch 

 

Figure 10. View of the west mini-football goal missing a net 
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FIGURES (CONTINUED) 

 

Figure 11. View of the east mini-football goal missing a net 

 

Figure 12. View from the east side of the fence surrounding the mini-football pitch 
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FIGURES (CONTINUED) 

 

Figure 13. View of the inlet gate to the mini-football pitch 

 

Figure 14. View of the west sidewalk, paved with mosaic and curb stone 
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FIGURES (CONTINUED) 

 

Figure 15. View of the east sidewalk, paved with mosaic and curb stone 

 

Figure 16. View of the metal outdoor benches for spectators, placed next to the 
sidewalk south of the mini-football field 
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FIGURES (CONTINUED) 

 

Figure 17. View of the open area where the volleyball and basketball playgrounds are 
to be constructed by the Sar-e-Pul Municipality  

 

Figure 18. View of the open area where the volleyball and basketball playgrounds are 
to be constructed by the Sar-e-Pul Municipality 
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APPENDIX A – SAR-E-PUL MINI-FOOTBALL FIELD COMPLEX PLANS 
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Regional Afghan Municipalities Program for Urban Populations 

(RAMP UP‐North) 

Regional Command North 

Project Proposal  

 

Province:                 Sar‐e‐Pul   

Municipality:               Sar‐e‐Pul   

Project Number:               RUN‐P‐SAR‐004   

Project Name:               Construction of Mini Football Playground 

Project Duration:              3 months 

Estimated Project Cost:  

Date:                  February 20, 2013    

 

 

 

 

 

 

 

MGRS Coordinate of Project Area:    41SQA6384213844 

Longitude: N 36 14.010 

 Latitude: E 065 56.143 
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I. Problem Statement  

Sar‐e‐Pul does not have adequate playgrounds for youth to practice and play football. Most youth go to 

Sheberghan or even Mazar‐e‐Sharif to play and have to pay significant associated transportation costs, 

not to mention the time wasted traveling to and from Mazar‐e‐Sharif. 

The Sar‐e‐Pul Municipality would like to construct a mini football playground for the youth to enjoy and 

to provide positive recreational opportunities and drug prevention education as an alternative to drug 

use. 

II. Solution Statement: 

On September 25, 2012, during a  joint meeting of  the municipality’s Service Delivery Advisory Group 

(SDAG) and  the Public Administration Advisory Group  (PAAG), 23 participants  (3 women and 11 men 

from  the  SDAG  and 9 men  from  the PAAG) prioritized  construction of  a mini  football playground  in 

District 2 as  the municipality’s R4 project. On November 5, 2012, during a  follow‐up Service Delivery 

Advisory  Group  (SDAG) meeting,  these  citizens  also  requested  the municipality  to  construct  a mini 

football  playground  in  District  2  as  the  R4  project.  After  construction,  youth  will  be  able  to  play 

competitive matches with teams from other local towns and neighboring provinces.  

III. Beneficiaries: 

The direct beneficiaries of the project are the approximate 1,685 male athletes (67 football teams with 

1,340  players  and  23  volleyball  teams  with  345  players)  from  all  3  relevant  districts  of  Sar‐e‐Pul 

Municipality.    The  indirect  beneficiaries  of  the  project  include  the  entire  population  of  Sar‐e‐Pul 

Municipality, estimated at 28,200 (14,500 men and 13,700 women), according to CSO data. 

IV. Scope of Work: 

A. Methodology: 

The proposed project  requires construction work, which will be subcontracted  to a private company. 
The subcontractor will be selected through a transparent procurement process, and will complete the 
required activities under the supervision of the municipality and RAMP UP North.   

B. Goods and Services Provided by RAMP UP North:  

A subcontractor will be selected  for  the Construction of Mini Football Playground, which  includes the 

following activities:  

 Site Preparation: (cutting, filling, leveling, cleaning, and watering as pre site needs) 

 Mini Football Playground: 1083.75 m² with all required activities 

 Audience  6  benches with  2 meters  length:  Production  and  installation  of metallic  outdoor  benches 
according to drawings and specifications, with all required activities like 3 coat of oil paint, anti rust etc. 
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 Pergola: Construction and installation of 46.6m pergola according to drawings and specifications, with all 
required activities. All black steel members shall be painted with one coat anti‐corrosion and two coat oil 
paints. 

 Sidewalks with Terrazzo Tile  (thickness = 10cm): Construction of 288.2 m2 sidewalks according  to  the 
drawings and specifications with all required activities. 

 Boundary wall: Construction of 258 meter wall with all required activities, according to the drawings and 
specifications.   

 Fencing: Providing and installation of fence around the sport court, with all required activities according 
to the drawings and specifications. 

 Branding, opening and closing ceremony. 
 

C. Goods and Services Contributed by Municipality ( Estimated value of  )  

No 
Mini Football Playground 

Construction 
No. 

Length 

(M) 

Width   

(M) 

Depth   

(M)  Qty.  Unit 
Unit 

Price(AFA) 
Total Price 

(AFA) 

Construction of Volleyball and Basketball Playground:  

1  Site Preparation: (cutting, filling, 
leveling, cleaning, and watering as pre 
site needs) 

1.00 50.00 30.00  1500.00 sqm. 

2  Supply and installation of PCC curbs 
around valley ball pitch  

1.00 174.00 0.20 0.10 3.48 CM 

3  Supply and installation of two net 
columns with its net for volleyball 
pitch including bottom PCC based on 
drawings and spec. 

2.00    2.00 Each 

4  Mix sand and clean soil inside of valley 
ball pitch  

2.00 28.00 15.00 0.10 42.00 cum 

5  Compacted gravel for base course of 
Basketball pitch 

1.00 25.00 15.00 0.10 37.50 cum 

6  PCC for Basket ball play ground (1:2:4)  1.00 25.00 25.00 0.10 62.50 LS 

7  Goals for Basket ball court  with all 
required activities 

2.00    2.00 LS 

Estimated Value of Goods and Services Contributed by Municipality:   

 
All subcontractors for RAMP UP North activities are required to hire local laborers for all unskilled labor 

positions.  These  laborers  will  be  hired  from  within  the  community.  The  subcontractor  shall  be 

responsible  for  providing  documentation  of  the  number  of  both  skilled  and  unskilled  laborers  and 

number of days worked.   
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Cost Estimation for Goods and Services Provided by RAMP UP North 

RAMP‐UP‐NORTH 
Construction of Mini Football Playground in Sar‐e‐Pul Municipality 

 
Bill of Quantities 

NO  Description  No. 
Length 
(M) 

Width   
(M) 

Depth   
(M) 

Quantity  Unit 
Unit Price 
(AFA) 

Total Price Each Item   Remarks 

A 
Site Preparation: (cutting, filling, leveling, cleaning, and 
watering as pre site needs)  1.00  47.00  30.00     1410.00  sqm         

B  Mini Football pitch: 1083.75 m² with all required activities
          

1 
Excavation  of  foundation  of  RCC  ring  around  the  playground 
according to specifications and drawings.  1.00  134.4  0.45  0.30  18.14  CM         

2 
PCC  for  inside of  football pitch M150(1:2:4) = 1083.75 * 0.12 
with Slope 1%  1.00  41.80  24.80  0.10 

103.66 
CM         

3 
Base course under PCC  including compaction and  leveling with 
all required activities.  1.00  41.80  24.80  0.20 

207.33 
CM         

4 
Supply  and  installation  of  Iron mesh  size  (8x8  cm)  and  dia  3 
mm.  1.00  41.80  24.80    

1036.64 
sqm         

5 
Supply and  installation of artificial grass good quality with all 
required activities.  1.00  42.10  25.10    

1056.71 
sqm         

6 
Supply and  installation of goal  frames mad of GI pipe 2  inch, 
net  and with all required activities   2.00          

2.00 
each         

7 
RCC  rings  around  football  pitch  M200(1:1.5:3)  according  to 
drawings and spec 

1.00 
134.4
0 

0.50  0.35  23.52 
CM         

8 
Compacted crashed gravel under PCC around football pitch.  1.00 

134.4
0 

0.45  0.05  3.02 
CM         

9  PCC under RCC rings around football pitch   1.00 
134.4
0  0.45  0.05 

3.02 
CM         

10  All the required line marking of the football pitch.   1.00           1.00  LS         

C 
Audience 6 bench with 2 meter  length: Production and  installation of metallic outdoor benches according to drawings 
and specs, with all required activities like 3 coat of oil paint , anti rust etc.         

  
Production  and  installation  of  metallic  outdoor  benches 
according to drawings and specs, with all required activities like 
3 coat of oil paint , anti rust etc. 

6.00 
        

6.00  each 
       

1  Crashed compacted gravel under PCC  
2.00  7.70  0.70  0.05  10.45  CM         

2  PCC under out door benches  
2.00  7.70  0.70  0.20  10.60  CM         

D 
Pergola: Construction and installation of 46.6m pergola according to drawings and specs, with all required activities. All 
black steel members shall be painted with one coat anti‐corrosion and two coat oil paints.         
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1  Compacted crashed gravel under PCC   1.00  46.60  2.35  0.05  5.48  CM         

2  PCC M150(1;2:4) under stone masonry   1.00  46.60  2.35  0.05  5.48  CM         

3  Profile 100x100x2mm  19.0  6.00        114.00  M         

4  Profile 100x50x2mm  19.0  6.00        114.00  M         

5  Profile 80x40x2mm 
16.0  6.00        96.00  M         

6  Profile 4x4x2mm  66.0  6.00        396.00  M         

7  PVC/Plastic corrugated sheet (Sheffer) (screw c/c 50 cm.     47.00  3.11     146.17  sqm         

8 
Stone  masonry  with  mortar  1:4  and  pointing  1:3  (  finished 
surface or make it with hammer ), With all required activities   1.00  47.00  1.20  1.40  78.96  CM         

9 
Stone masonry for (25x20) places with mortar 1:4 and pointing 
1:3  (  finished  surface  or  make  it  with  hammer),  With  all 
required activities      47.00  0.75  0.60  21.15  CM         

10  White marble 100x50x2cm   3.00  47.00        141.00  M         

E 
Sidewalks with Terrazzo Tile  (thickness= 10cm)  : Construction of 288.2 m2 sidewalks according  to drawings and specs 
with all required activities.          

1  Terrazzo Tile 30*30 cm  1.00           288.20  sqm         

2  PCC M150 T= 7 cm  1.00  144.10  2.00  0.07  20.17  CM         

3  Gravel for base course = 5 cm  1.00  144.10  2.00  0.05  14.41  CM         

4  Curbs 50*20*6 cm for one edge of sidewalks.  1.00  144.10        144.10  m         

F  Boundary wall: Construction of 258 meter wall with all required activities, according the drawings and specs.  
       

1  Excavation of Foundation for Boundary wall .  1.00  258.00  0.60  0.70  108.36  CM         

2 
Plain  Cement  Concrete  (PCC) M:150,  cement  ratio  1:2:4  for 
under the stone masonry wall with all required activities.  1.00  258.00  0.50  0.05  6.45  CM         

3  Compacted Gravel under PCC  1.00  258.00  0.50  0.05  6.45  CM         

4 
Stone masonry work for foundation with quarry stone , mortar 
1:4 with all related activities.  1.00  258.00  0.50  0.60  77.40  CM         

5 
Stone masonry work for over the ground with hammer surface , 
mortar 1:4 , pointing 1:3 ,with all related activities .  1.00  258.00  0.50  0.80  103.20  CM         

6 
Plain Cement Concrete (PCC) M:150, cement ratio 1:2:4 at the 
top of stone masonry wall with all required activities.  1.00  258.00  0.60  0.11  17.03  CM         

7 
Main Gate(2.75x2)m according to design and spec 

1.00           1.00  Ls         
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8 
Main Gate(1x2)m according to design and spec 

1.00           1.00  LS         

9 
Fence  installation  at  the  top  of  boundary  wall  according  to 
drawings and spec including three coat oil painting and anti rust  1.00  255.00  1.85     471.75  sqm         

G 
Fencing: providing and installation of fence around the sport court, with all required activities according to the drawings 
and  spec.         

1  GI Pipe 4" (6m=48kg)   47.00  6.00        282.00  M         

2  GI Pipe 2" (6m=16kg)  8.00  3.80        30.40  M         

3  GI Pipe 2" (6m=16kg)  3.00  134.40        403.20  M         

4  GI mesh  3 mm (5.5*5.5cm)  1.00  135.00     5.50  742.50  sqm         

5  Hinge  35 mm  3.00           3.00  Each         

6  Latch Lock  2.00           2.00  Each      
  

7  GI Wire 3 mm for the installation of mesh               70.00  kg      

H  Branding, opening and closing ceremony 1.00  LS         

 Estimated Cost of Goods and Services Provided by RAMP UP North:     
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V. Involvement  and  Leadership  of  Municipal  Staff  in  Project  Selection,  Development, 
Implementation & Monitoring and Evaluation  

On September 25, 2012, a joint meeting (23 participants, of which 3 were women and 11 were men from the 
SDAG  and  9  men  from  the  PAAG)  of  the  Service  Delivery  Advisory  Group  (SDAG)  and  the  Public 
Administration  Advisory  Group  (PAAG)  was  held  to  prioritize  and  select  construction  of  a mini  football 
playground in District 2 as the municipality’s R4 project. Following of that meeting, another meeting held on 
November 5, 2012 chaired by Sar‐e‐Pul Mayor, the meeting was attended by 22 people  including 15 SDAG 
members (3 women, 2 youth, 10 men) and 7 men of PAAG members, where they identified the location for 
mini football playground.    
 
A team of municipal officials (Mayor, Deputy Mayor, Construction and Cleaning Managers) and the RAMP UP 
North team met on December 19, 2012 to discuss the mini football playground project and then conducted a 
feasibility check of the identified location for mini football playground.  
 
The  Mayor  of  Sar‐e‐Pul  and  Head  of  Construction  Department  have  both  committed  to  lead  municipal 

monitoring, evaluation and the oversight of this project along with the SDAG monitoring committee.  

VI. Level of Public Participation:  

As discussed above, on September 25, 2012, a joint meeting (23 participants, of which 3 were women and 11 

were men from the SDAG and 9 men from the PAAG) of the Service Delivery Advisory Group (SDAG) and the 

Public Administration Advisory Group (PAAG) was held to prioritize and select construction of a mini football 

playground in District 2 as the municipality’s R4 project. 

On November 5, 2012, a joint meeting of SDAG (15 participants, of which 3 were women, 2 were youths and 

10 were men) and PAAG members, including the mayor, was held to determine the site for the mini football 

playground and  to perform  the  initial  feasibility  review. During  this meeting  the participants discussed  the 

importance of the project and how best to successfully launch it.  

On December 19, 2012, another SDAG meeting was conducted which was attended by 25 people (8 women, 

15 men,  and  2  youth). During  the meeting,  the  participants  listed  and  prioritized  the  scope  of work  and 

drafted the Service Delivery Improvement Plan (SDIP) for the mini football playground project. 

SDAG  members  promised  during  each  of  the  above  mentioned  meetings  to  play  an  active  role  in  the 
monitoring  of  the mini  football  playground  project  during  its  initial  construction  and  also  to monitor  the 
operation of the project and revenue collection after project completion.  

VII. Activity Objectives  

The main objectives of this project are to: 

 Provide a youth entertainment facility and help prevent them from using drugs or narcotics. 

 Improve communication and relationships between the Mayor/Municipal officials and citizens. 

 Improve  the  participation  of  citizens,  especially marginalized  groups  such  as women  and  youth,  in 
decision‐making  processes  related  to  the  planning,  design,  implementation,  and  monitoring  of 
municipal services. 
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 Improve the public's perception of the Municipality’s ability to deliver sustainable services. 

 Increase revenue generation and the sustainability of municipal service delivery. 
 

VIII. Sustainability and Maintenance  

Municipality and Citizen Contribution (After Project Completion): 

Sar‐e‐Pul Municipality will  provide  two  trash  bins  for  the mini  football  playground.  Also municipality will 

contribute to use garbage trucks for trash pick ‐up. 

The maintenance of the mini football playground  is an essential  issue for the Sar‐e‐Pul Municipality and the 

SDAG. Both consider the contract of the maintenance, operation and revenue collection to the private sector 

as a critical part of  sustainability. The municipality anticipates  that contracting  the management, operation 

and maintenance of this project to the private sector which will also provide a regular source of revenue to 

the municipality  to maintain and sustain  the mini  football playground, as well as provide quality services  to 

citizens. The partnership will also increase the transparency of the revenue available to the municipality.  

Sar‐e‐Pul municipality  (PAAG members),  in  coordination with SDAG members and with  technical assistance 

from RAMP UP‐North Advisors, has developed a sustainability and maintenance plan that explains the regular 

revenue projection  from entrance  fees  and operation  and maintenance  requirements  for  the mini  football 

playground.  

SDAG members promised during all the above mentioned meetings to play an active role in the monitoring of 

the mini  football playground project during  its  initial construction and also  to monitor  the operation of  the 

project and revenue collection after project completion.  

Revenue Enhancement:  

SDAG members and the municipal officials estimate that revenue will increase as a result of this operation of 

the mini  football  playground,  including  revenue  to  cover  the  estimated  operational  cost  (cleaning  costs, 

cashier, staff and maintenance costs) and a reasonable contractor profit margin. The user fee will be set by the 

municipality, based on the advice of the SDAG on reasonable rates, at a 10 Afghani ($ 0.20 USD) entrance fee 

and 750 Afghani ($ 15 USD) hourly rental fee for the football playground.  

Based on this estimation, the revenue collected will be enough to cover the operations and maintenance of 

the mini football playground. In addition, the municipality will receive $ 3,650 USD monthly and $ 32,850 USD 

on annual basis (Based on 9 months revenue).  
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                                                                         SUSTAINABILITY ANALYSIS 
                                                                                FOR 

                                  CONSTRUCTION OF MINI FOOTBAL PLAYGROUND IN SAR‐E‐PUL 
             

MONTHLY AND ANNUAL REVENUE GENERATION 

No. Visitors  Rate per User (USD) 
Total Revenue Daily 

(USD) 
Total Revenue 
Monthly  (USD) 

Total Revenue Annually 
Based on 9 Months (USD) 

300  0.20  60  1,800  16,200 

Quantity  Rate per Hour (USD) 
Total Revenue Daily 

(USD) 
Total Revenue 
Monthly  (USD) 

Total Revenue Annually 
Based on 9 Months (USD) 

6 Hours  15    90  2700  24,300 

Total Revenue Monthly and Annually (USD)  4,500  40,500 

               

MONTHLY AND ANNUAL O&M EXPENSES 

Description  Unit 
Quantity 
/ User 

Quantity 
(Daily) 

 Quantity 
(Monthly)

Unit Cost 
(USD) 

Total Cost 
/Day (USD) 

Total Cost/Month 
(USD) 

Total Cost /Annual 
(USD) 

Cleaner (man) Person  1  0  0  100  0  100  1200 

Guard (man)  Person  1  0  0  100  0  100  1200 

Cashier/Cleaner (man)  Person  1  0  0  100  0  100  1200 

Black Water Removal 
(Public Latrine)  LS  0  0  1  100  0  100  1200 

Maintenance Cost LS  0 0 0 50 0 50 600

Total               450  5,400 

             

REVENUE GENERATION ANALYSIS 

Monthly Revenue  (USD) 
Less Monthly O&M 
Expenses (USD) 

Less Monthly Contractor 
Profit (USD) 

Monthly Municipality 
Net Revenue (USD) 

Annual Municipality Net Revenue 
Based on 9 Months (USD) 

4,500  450  400  3,650  32,850 
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VIII. Capacity Development: 

The project will help to develop the capacity of municipal officials and the citizens’ representatives by applying 

a  learning‐by‐doing  approach  in  terms  of  planning,  implementing,  monitoring  and  managing  during  the 

implementation of the following activities:  

 Project selection  

 Project development  

 Project procurement  

 Project implementation  

 Project monitoring  

 Public‐private partnerships  

IX. Unique Aspects of Project 

 Women and youth members of SDAG were involved in the project identification and design process.  

 The youths and footballers increased their football activities and encourage more youth to be involved in 

football  sports.  The Mini  Football Playground has  the potential  for developing  additional public‐private 

partnership.  
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X. Sketches 
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XI. Photos‐ Pre‐ Implementation:  
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XII. Conceptual Drawing – Post – Implementation:  

 



Sar-e-Pul Province  Mini-Football Field Complex 

  Site Visit Report 

APPENDIX B – SAR-E-PUL MINI-FOOTBALL FIELD PROJECT PROPOSAL 
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